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BEAVER
STP-1002(2)1 MINERSVILLE TO MILFORD, BEAVER COUNTY, PHASE I MEL CLARK INC $1,918,498
50893 GRADING, DRAINAGE, SURFACING $1,918,498 90C
ISTP-15-2(49)27 1-15; RP 27 TO RP 167 HIKIAU, INC. $370,360 79%
51149 GUARDRAIL END TREATMENTS JIM MCCONNELL $370,360 $295,058 70W 0%
*IM-NH-15-3(26)121 1-15; WILDCAT INTERCHANGE TO JCT I-70 FREHNER CONSTR CO INC $17,190,556 4/8/2004 88%
50465 ASPHALT PAVEMENT REHABILITATION RANDALL TAYLOR $17,190,556 $16,136,791 575C 57%
BOX ELDER
IM-15-8(105)365 1-15; BRIGHAM CITY TO CORINNE STAKER & PARSON COS INC DBA JACK B $2,401,809 0%
50936 ROAD - ASPHALT PAVEMENT REHABILITATION KELLY BARRETT $2,401,809 50C 0%
IM-15-8(109)393 1-15 From SR-13 to Idaho Line A-CORE CONCRETE CUTTING INC $641,168
5131601D SEAL CONCRETE JOINTS KELLY BARRETT $641,168 40C
IM-84-5(36)0 1-84; IDAHO STATE LINE TO SNOWVILLE GRANITE CONSTRUCTION CO OF UT $5,284,200 4/13/2004 99%
50845 RESTORATION AND REHAB KELLY BARRETT $6,087,162 $6,087,162 9/20/2004 99%
NH-STP-0091(19)0 SR-91; FROM I-15 TO SR-90 GRANITE CONSTRUCTION CO OF UT $1,164,461 0%
51243 ROTOMILL AND STONE MATRIX ASPHALT OVERLAY KELLY BARRETT $1,164,461 30C 0%
NH-0091(15)3 SR-91: FROM SR-90 TO CACHE COUNTY LINE STAKER & PARSON COS INC DBA JACK B $1,242,185 100%
5110101D Bituminous Pavement, Open Graded Seal NICK PETERSON $1,432,610 $1,351,404 40C 30%
CACHE
HPP-0091(13)19 CACHE VALLEY HWY; US-91 CORRIDOR HIDDEN PEAK ELECTRIC CO INC $481,147 7/10/2002 99%
50591 SIGNAL COORDINATION LUKE MILDON $699,760 $621,981 11/15/2002 100%
BHF-9999(378) SR-91& SR-101; OVER LITTLE BEAR & BLACKSMITH FORK SKY VIEW EXCAVATION & GRADING INC $156,800 11%
51308 BRIDGE SCOUR, STRUCTURES D-500 & D-626 NICK PETERSON $156,800 $17,150 9/1/2005 0%
BRF-0023(5)19 SR-23, EAST EDGE OF NEWTON & SR-30; 2.3 MILES WEST OF W' FLARE CONSTR INC $603,600 98%
50754 Bridge Replacement NICK PETERSON $657,098 $636,423 50W 68%
NH-0091(14)10 SR-91; BOX ELDER COUNTY LINE TO SR-23 STAKER & PARSON COS INC DBA JACK B $1,416,176 99%
50915 RESTORATION AND REHAB NICK PETERSON $1,585,720 $1,568,386 45C 29%
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDEN CITY FREHNER CONSTR CO INC $16,762,637
78040 BITUMINOUS PAVEMENT, RECONSTRUCTION & WIDEN NICK PETERSON $16,762,637 8/31/2006
SP-0091(9)32 SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO STAKER & PARSON COS INC DBA JACK B $14,623,324 56%
78024 ROAD - WIDEN TO FOUR LANES & RESURFACING NICK PETERSON $14,623,324 $10,889,139 8/15/2005 58%
STP-0030(16)108 SR-30 AT 1900 WEST, LOGAN LEGRAND JOHNSON CONST CO $438,391 89%
50968 SAFETY IMPROVEMENT, (HES) NICK PETERSON $438,391 $407,497 6/30/2004 98%
STP-0030(17)106 SR-30; at 2200 North STAKER & PARSON COS INC DBA JACK B $692,799
5114001D Realign Intersection, add Turning Lanes NICK PETERSON $692,799 60W
SP-0091(21)33 Five Signals in Cache Valley HIDDEN PEAK ELECTRIC CO INC $248,273 0%
90160 New Traffic Signal Installation and Signal Upgrades WAYNE D FELIX $248,273 45C 0%
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CARBON

NH-BRF-0006(60)256 US-6 AT SUNNYSIDE JCT. BUILD INC $1,958,699 1/18/2005 4%

5125001D WIDEN BRIDGE, RECONSTRUCT INTERCHANGE FRED JENKINS $1,958,699 $164,625 80W 0%

SP-0006(29)229 SR-6; PRICE TO WELLINGTON NIELSON CONSTRUCTION $6,384,132 82%
78025 RECONSTRUCTION FRED JENKINS $6,384,132 $5,474,814 11/1/2004 65%
SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY NIELSON CONSTRUCTION $2,984,067 39%
78092 CONSTRUCT DOWNHILL EASTBOUND PASSING LANES FRED JENKINS $2,984,067 $1,202,119 140W 19%
STP-0010(25)66 SR-10 SOUTH OF PRICE LYNDON JONES CONSTRUCTION INC $255,000 7/8/2004 100%
50749 SPOT IMPROVEMENT, IMPROVE SIGHT DISTANCE FRED JENKINS $286,688 $286,688 25C 44%
STP-9999(338) CLIMBING LANES ON US-6, RP 258 TO 261 NIELSON CONSTRUCTION $1,856,132 8/30/2004 47%
50974 CLIMBING LANES FRED JENKINS $1,856,132 $906,727 120W 41%
SP-9999(656) MOAB & PRICE SIGNALS IN REGION 4 HIDDEN PEAK ELECTRIC CO INC $229,300 2/9/2004 100%
90127 SAFETY/TRAFFIC OPERATIONS RUSS TANGREN $249,633 $249,327 45W 99%

DAVIS

SP-0067(1)0 LEGACY PARKWAY FLUOR AMES KRAEMER, LLC $312,523,488 25%
70004 NEW ROAD CONSTRUCTION BYRON PARKER $312,523,488 $94,725,809 11/1/2004 0%

*NH-15-7(215)314 |-15; BECK STREET OVERPASS GRANITE CONSTRUCTION CO OF UT $3,156,156 92%
51121 ROADWAY WIDENING KRIS PETERSON $3,566,870 $3,322,287 90C 87%
CM-9999(233) LAYTON AREA SIGNAL COORDINATION HIDDEN PEAK ELECTRIC CO INC $622,678 99%
50479 SIGNAL COORDINATION NICK PETERSON $622,678 $725,994 9/15/2003 103%
STP-0106(4)9 600 NO. & MAIN OVER FARMINGTON CREEK, FARMINGTON WADSWORTH BROS CONST CO INC $681,746 11/17/2003 97%
50948 WIDENING BRIDGE, PED CROSSING NICK PETERSON $681,746 $674,865 5/15/2004 293%
STP-0108(7)3 SYRACUSE ROAD; MAIN STREET TO 1000 W, CLEARFIELD C E BUTTERS CONSTRUCTION & TOWERS $2,932,177 5/8/2003 97%
50474 MAJOR WIDENING NICK PETERSON $3,293,592 $3,280,259 10/31/2003 178%
STP-0126(6)6 SR-126; MAIN ST. AT 300 NORTH, CLEARFIELD J D MCNEIL CONST INC $695,138 6/15/2003 86%
50782 SAFETY/TRAFFIC OPERATIONS NICK PETERSON $695,138 $621,286 8/15/2003 213%
IM-15-7(214)332 1-15 RAMPS; SR-126 TO SR-97 INTERMOUNTAIN SLURRY SEAL INC $855,000 0%

51120 Microsurfacing or Alternate OGSC STEVE NIEBERGALL $855,000 40C 0%

SP-0107(4)4 SR-107 MP4 SR-107 at Barlow Street, Clearfield GRANITE CONSTRUCTION CO OF UT $152,152 1%

98211 Construct Turning Lanes STEVE NIEBERGALL $152,152 $12,611 30W 0%

SP-9999(699) Two Intersections In Region One LIGHT SPEED CONSTRUCTION $157,578 98%
90168 New Traffic Signal Installation WAYNE D FELIX $185,427 $185,007 45C 84%
STP-1482(1)2 200 SOUTH AND UNION PACIFIC RAILROAD, CLEARFIELD, UTAH WADSWORTH BROS CONST CO INC $4,670,781 1/19/2000 99%
5038503C EARTHWORK, STRUCTURES, SIGNALS, AND SURFACING WAYNE D FELIX $4,670,781 $4,209,563 10/17/2000 1%

DUCHESNE

BRO-LC13(5) LAKE FORK BRIDGE, 4 MILES NW OF MYTON BUILD INC $658,561 97%
50747 BRIDGE REPLACEMENT $658,561 $634,841 80w 98%
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DUCHESNE
SP-0121(7)0 SR-121 Roosevelt City at 200 North BURDICK PAVING $344,039
70416 Intersection Safety Improvements JACK LYMAN $344,039 30W
EMERY
BHF-9999(322) BRIDGE REHAB: REGION 4, 2 LOCATIONS ON SR-24 WADSWORTH BROS CONST CO INC $856,171
50869 BRIDGE SCOUR MITIGATION, 2 LOCATIONS ON SR-24 FRED JENKINS $856,171 60W
STP-0010(2)48 HUNTINGTON TO POISON SPRINGS BENCH NIELSON CONSTRUCTION $7,523,021 5/7/2003 98%
50666 MAJOR WIDENING FRED JENKINS $9,273,021 $9,174,378 11/22/2003 138%
SP-0010(20)0 SR-10; Fremont Jct to Quitchupah Hill STAKER & PARSON COS INC DBA WESTEI $1,910,000 89%
70418 Bituminous Pavement, Rehabilitation REX FRIANT $1,910,000 $1,873,560 45W 92%
IM-ISTP-70-3(42)160 |1-70; RP 160 TO 174 W W CLYDE & CO $2,038,953 99%
50812 ROTOMILL, LANE LEVEL, CHIP SEAL, WATERPROOF MEMBRANE RUSS TANGREN $2,516,899 $2,515,665 10/3/2003 126%
GARFIELD
STP-0089(66)115 SR-89 AT MAMMOTH CREEK ROAD ZZZWESTERN ROCK PRODUCTS (STAKEF $239,575 7/28/2003 99%
50820 SAFETY SPOT IMPROVEMENT RANDALL TAYLOR $286,564 $252,400 8/1/2003 138%
)
BHF-0191(13)129 SR-191 OVER COLORADO RIVER NEAR MOAB GERBER CONST INC $561,250 10/6/2003 89%
50714 MINOR BRIDGE REHAB RUSS TANGREN $638,607 $570,027 12/15/2003 82%
IM-70-4(43)214 |1-70; MP 214.33 to 221.33 LEGRAND JOHNSON CONST CO $847,009 7/12/2004 27%
51114 Rotomill, Chip Seal Coat RUSS TANGREN $3,128,649 $1,377,155 30W 49%
IM-ISTP-70-3(42)160 |1-70; RP 160 TO 174 W W CLYDE & CO $2,038,953 99%
50812 ROTOMILL, LANE LEVEL, CHIP SEAL, WATERPROOF MEMBRANE RUSS TANGREN $2,516,899 $2,515,665 10/3/2003 126%
SP-0191(30)125 MOAB TO |-70 AT CRESENT JCT. W W CLYDE & CO $9,754,223 7/14/2003 96%
78037 MAJOR WIDENING RUSS TANGREN $10,200,111 $9,864,887 4/1/2004 106%
SP-9999(656) MOAB & PRICE SIGNALS IN REGION 4 HIDDEN PEAK ELECTRIC CO INC $229,300 2/9/2004 100%
90127 SAFETY/TRAFFIC OPERATIONS RUSS TANGREN $249,633 $249,327 45W 99%
STP-0313(2)7 SR-313; MP 7.1 to 22.52 INTERMOUNTAIN SLURRY SEAL INC $411,444 0%
51242 Chip Seal Coat RUSS TANGREN $411,444 15W 0%
*IM-15-2(45)82 |1-15; PARAGONAH TO SR-20 OFF RAMP STAKER & PARSON COS INC DBA STAKEF $10,993,023 6/15/2004 56%
50904 RESTORATION AND REHAB JIM MCCONNELL $10,993,023 $8,116,361 360C 64%
IBHF-IM-15-2(43)62 BRIDGE; I-15 OVER SR-130 NEAR CEDAR CITY STAKER & PARSON COS INC DBA WESTEI $2,378,659 7/20/2004 96%
50774 BRIDGE REHABILITATION, ROTOMILL, OVERLAY AND SEAL COA1 JIM MCCONNELL $2,622,235 $2,456,174 40W 79%
ISTP-15-2(49)27 1-15; RP 27 TO RP 167 HIKIAU, INC. $370,360 79%
51149 GUARDRAIL END TREATMENTS JIM MCCONNELL $370,360 $295,058 70W 0%
SP-0056(3)56 1-15 TO IRON SPRINGS INTERSTATE ROCK PRODUCTS INC $5,892,384 96%
78003 GRADING, DRAINAGE, & SURFACING (WATER & SEWER LINE) JIM MCCONNELL $6,316,543 $5,982,710 4/1/2004 134%
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JUAB
z STP-1826(1)0 OLD HWY 91; MONA TO N. JUAB CO. LINE STAKER & PARSON COS INC DBA STAKEF $1,594,887 0%
50533 RECONSTRUCTION $1,594,887 80W 0%
*IM-NH-15-5(31)200 I-15, SEVIER RIVER NORTHWARD LAFARGE NORTH AMERICA INC $19,853,655 5/8/2002 99%
50445 RECONSTRUCTION GREG SEARLE $19,853,655 $18,456,315 7/1/2003 158%
IM-15-5(34)230 1-15; OGSC NEPHI TO MONA STAKER & PARSON COS INC DBA STAKEF $639,055 99%
51109 OGSC Overlay GREG SEARLE $840,710 $837,796 30W 94%
SP-0041(2)5 Bridge Preservation, SR-41 Over I-15 Near Nephi GERBER CONST INC $235,933 99%
70379 Seal Coats / Preservation GREG SEARLE $235,933 $212,999 30W 67%
=
z BRF-0014(22)35 SR-14; SWAINS CREEK PIPE CULVERT REPLACEMENT STAKER & PARSON COS INC DBA WESTEI $378,415 7/12/2004 94%
50990 REPLACE CONCRETE BOX CULVERT JIM MCCONNELL $378,415 $364,590 40W 101%
NH-0089(74)38 SR-89; MP 38 TO 46 & 97.3 TO 104 STAKER & PARSON COS INC DBA WESTEI $2,109,235 99%
50930 RESURFACING RANDALL TAYLOR $2,260,123 $2,169,861 8/31/2003 112%
NH-0089(84)77 SR-89; MP 77 to MP 81.5 STAKER & PARSON COS INC DBA WESTEI $859,483 7/19/2004 70%
5111901D Lanelevel, Overlay, Chip Seal Coat REX FRIANT $859,483 $682,870 4/1/2004 63%
MILLARD
SP-0006(69)25 SR-6 West of Delta in Millard County GENEVA ROCK PRODUCTS INC $299,060 0%
98237 Safety Superelevate Curves JIM MCCONNELL $299,060 20W 0%
MORGAN
IM-84-6(79)55 MTN GREEN INTERCHANGE TO MORGAN GRANITE CONSTRUCTION CO OF UT $18,074,049 5/17/2004 49%
50592 BITUMINOUS PAVEMENT, REHABILITATION & DRAINAGE, BRIDGE STEVE NIEBERGALL $18,074,049 $10,831,139 11/15/2005 60%
RICH
X BRF-0023(5)19 SR-23, EAST EDGE OF NEWTON & SR-30; 2.3 MILES WEST OF W' FLARE CONSTR INC $603,600 98%
# 50754 Bridge Replacement NICK PETERSON $657,098 $636,423 50W 68%
X SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDEN CITY FREHNER CONSTR CO INC $16,762,637
# 78040 BITUMINOUS PAVEMENT, RECONSTRUCTION & WIDEN NICK PETERSON $16,762,637 8/31/2006
SALT LAKE
X *HPP-STP-2148(1)0 COTTONWOOD STREET; 5600 SOUTH TO VINE STREET EDWARD KRAEMER & SONS INC $13,870,889 9/21/2004 31%
50344 Asphalt pavement reconstruciton $13,870,889 $4,448,227 450C 36%
z CM-0209(12)11 9400 SOUTH AT 1300 EAST STAKER & PARSON COS INC DBA STAKEF $1,984,719 9/18/2004 24%
50486 INTERSECTION IMPROVEMENTS $1,984,719 $465,740 6/30/2005 58%
STP-2082(8)10 2000 EAST AT BENGAL BLVD. & FORT UNION BLVD. WESTERN QUALITY CONCRETE INC $1,494,896 97%
50484 INTERSECTION IMPROVEMENTS $1,603,079 $1,557,361 11/30/2004 100%
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STREET TO VIRGINIA STREET RALPH L WADSWORTH CONSTR CO INC $11,202,793 5/20/2002 98%
50231 RECONSTRUCTION $14,285,810 $13,500,511 5/15/2004 100%
X STP-LC35(127) JORDAN RIVER PARKWAY AT WINCHESTER ST. BUILD INC $387,390 98%
50650 NEW CONSTRUCTION $411,267 $397,221 5/1/2004 96%
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SALT LAKE

*IM-NH-215-9(102)10 1-215; REDWOOD ROAD TO 300 EAST MEADOW VALLEY CONTRACTORS INC $16,127,629 95%
05298 CRACK & SEAT, OVERLAY, WIDENING, STRUCTURES & NOISEW BRANDON SQUIRE $24,854,709 $17,885,287 10/10/2003 100%
*NH-BHF-215-9(112)14 1-215; REDWOOD ROAD TO 4700 SOUTH, WEST SIDE JV WADSWORTH BROTHERS & MCNEIL BI $21,509,404 98%
50853 GRAD. WIDEN., SURFACING, DRAIN., STR., STRIP., NOISE WALLS BRANDON SQUIRE $23,592,524 $23,513,905 290C 94%
IM-215-9(117)20 1-215; 2100 South to North Temple AMERICAN CIVIL CONSTRUCTORS INC $1,562,224 0%

5116601D Concrete Grind BRANDON SQUIRE $1,562,224 100C 0%

IM-9999(353) 1-80 & I-215, Various Locations STAKER & PARSON COS INC DBA STAKEF $692,457 2%

5110201D Open Graded Surface Course BRANDON SQUIRE $692,457 40C 0%

NH-0154(13)11 SR-154 A-CORE CONCRETE CUTTING INC $151,657 0%

51104 Concrete Joint Repair BRANDON SQUIRE $151,657 30C 0%

SP-0068(14)47 REDWOOD ROAD; 10400 SOUTH TO 9000 SOUTH WESTERN QUALITY CONCRETE INC $7,810,280 10/15/2002 97%
78036 GRADING, SURFACING, DRAINAGE, STRUCTURE, SIGNING & SIG BRANDON SQUIRE $10,951,172 $8,903,284 10/1/2003 101%
SP-9999(682) FOUR SIGNALS IN REGION 2 SORENSEN (CRAIG F) CONSTRUCTION IN $389,309 0%

90156 New Traffic Signal Installation BRANDON SQUIRE $389,309 80W 0%

STP-0071(17)14 SR-71 STAKER & PARSON COS INC DBA STAKEF $858,580 90%
51224 Open Graded Surface Course BRANDON SQUIRE $858,580 $797,122 45C 100%
STP-2164(1)1 3600 WEST; 4700 SOUTH TO 4100 SOUTH STAKER & PARSON COS INC DBA STAKEF $2,309,081 97%
50488 PAVEMENT RECONSTRUCTION BRANDON SQUIRE $2,512,988 $2,449,782 165C 99%
STP-2120(1)2 6200 SOUTH; 4000 WEST TO 2700 WEST J D MCNEIL CONST INC $2,686,834 12/30/2002 85%
50487 ROAD WIDENING BRETT HADLEY $2,686,834 $2,676,018 4/1/2003 131%
SP-0067(1)0 LEGACY PARKWAY FLUOR AMES KRAEMER, LLC $312,523,488 25%
70004 NEW ROAD CONSTRUCTION BYRON PARKER $312,523,488 $94,725,809 11/1/2004 0%

IBRC-IBRF-IBHF-215-9(110)2 1-215 EAST OVER 3760 SOUTH & 3900 SOUTH WADSWORTH BROS CONST CO INC $5,508,683 99%
50851 BRIDGE REPLACEMENT DARREN ROSENSTEIN $5,757,711 $5,752,202 140C 176%
IM-215-9(116)0 |1-215 Concrete Grind MULTIPLE CONCRETE ENTR INC $620,093 100%
5109303C Resurfacing DARREN ROSENSTEIN $673,685 $661,547 50W 99%
SP-0181(2)6 UPGRADE SIGNAL ON SR-181 SORENSEN (CRAIG F) CONSTRUCTION IN $162,616 99%
90159 Traffic Signal Modernization DARREN ROSENSTEIN $162,616 $143,919 9/30/2004 84%
SP-0266(3)3 4500 SOUTH FRONTAGE ROAD NEAR 300 WEST GRANITE CONSTRUCTION CO OF UT $210,210 17%
70310 RESTORE BUSINESS ACCESS GRADING, SURFACING, STRIPING DARREN ROSENSTEIN $210,210 $36,730 45C 116%
SP-15-7(167)288 1-15; UTAH CO. LINE TO 10600 SOUTH GENEVA ROCK PRODUCTS INC $25,502,550 97%
79002 WIDENING, DRAINAGE, STRUCTURES, RETAINING WALLS, ATMS DARREN ROSENSTEIN $27,526,851 $27,425,925 7/1/2005 69%
SP-15-7(173)294 SIX OFF RAMPS ON I-15 IN SALT LAKE COUNTY HIDDEN PEAK ELECTRIC CO INC $773,454 0%

9015101D SAFETY OPERATIONS, DRAINAGE, SURFACING, SIGNING, AND S DARREN ROSENSTEIN $773,454 100W 0%

SP-9999(659) TWO LOCATIONS IN REGION 2 CACHE VALLEY ELECTRIC $135,083 96%
90129 SAFETY/TRAFFIC OPERATIONS DARREN ROSENSTEIN $140,393 $138,934 11/30/2003 100%
SP-9999(668) DESIGN-BUILD TRAFFIC SIGNAL SYSTEM IMPROVEMENTS - REG WASATCH ELECTRIC $335,009 8/26/2003 99%
90141 TRAFFIC SIGNAL SYSTEM IMPROVEMENTS - THREE LOCATIONS DARREN ROSENSTEIN $363,801 $363,801 1/31/2004 100%
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SALT LAKE

SP-9999(690) 3 Design Build Signals on SR-71 in S.L. County HIDDEN PEAK ELECTRIC CO INC $280,603 99%
9016303C New Traffic Signal Installation / Improvements DARREN ROSENSTEIN $286,624 $286,624 8/31/2004 96%
STP-0071(13)16 SR-71, 700 EAST; 3300 SOUTH TO 400 SOUTH STAKER & PARSON COS INC DBA STAKEF $2,618,164 99%
50883 ROTOMILL AND OVERLAY DARREN ROSENSTEIN $3,294,526 $3,278,029 8/1/2004 189%
STP-BRO-0201(5)17 2100 SOUTH; 900 WEST TO REDWOOD ROAD RALPH L WADSWORTH CONSTR CO INC $5,963,563 4/12/2004 73%
50482 EARTHWORK, PAVEMENT RECONSTRUCTION, BRIDGE REPLACE ED ROCK $5,963,563 $4,870,684 370C 74%
STP-HPP-0048(14)9 7800 SOUTH; BANGERTER TO 1300 WEST GRANITE CONSTRUCTION CO OF UT $6,636,656 11/14/2003 95%
50342 MINOR WIDENING ED ROCK $8,438,198 $8,398,894 9/1/2004 92%
*NH-15-7(215)314 |-15; BECK STREET OVERPASS GRANITE CONSTRUCTION CO OF UT $3,156,156 92%
51121 ROADWAY WIDENING KRIS PETERSON $3,566,870 $3,322,287 90C 87%
CM-LC35(121) LIGHT RAIL TRAIL, 11400 SOUTH TO 8400 SOUTH COP CONSTRUCTION CO $598,673 6/3/2004 97%
50452 EARTHWORK, PAVING AND STRUCTURES KRIS PETERSON $884,398 $880,862 60W 97%
SP-80-3(66)116 1-80 Airport Corridor GATEWAY COMPANY THE $560,310 83%
70375 PAINTING OVERLAYS ON C-703, C-692. C-702 KRIS PETERSON $705,310 $705,310 8/15/2004 78%
SP-9999(681) EARLY WARNING SIGNAL LIGHTS ON BANGERTER AND SR-201 CACHE VALLEY ELECTRIC $188,628 99%
90154 New Traffic Signal Installation KRIS PETERSON $188,628 $183,866 60C 97%
STP-0068(20)50 REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH STAKER & PARSON COS INC DBA STAKEF $2,714,444 0%

5122801D BIT PAVEMENT; ROTOMILL & OVERLAY KRIS PETERSON $2,714,444 105C 0%

STP-0111(6)6 SR-111 AT SR-173 HARPER CONTRACTING INC $1,399,716 25%
50744 SPOT IMPROVEMENT, IMPROVE SIGHT DISTANCE KRIS PETERSON $1,399,716 $355,324 5/15/2005 65%
STP-0190(1)0 SR-190 at I-215 / 3000 East CACHE VALLEY ELECTRIC $180,918 94%
50972 SAFETY IMPROVEMENTS KRIS PETERSON $180,918 $61,253 65W 25%
STP-NH-0071(11)10 900 EAST; 6000 SOUTH TO 6300 SOUTH WESTERN QUALITY CONCRETE INC $480,515 93%
50737 BITUMINOUS PAVEMENT, MINOR WIDENING KRIS PETERSON $529,170 $493,689 6/18/2004 97%
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO JORDAN RIVER RALPH L WADSWORTH CONSTR CO INC $45,859,000 5/16/2004 24%
78056 SR 201 DESIGN-BUILD LONNIE MARCHANT $45,859,000 $11,285,790 829C 35%
STP-2082(6)11 HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO. GENEVA ROCK PRODUCTS INC $3,699,987 11/19/2002 92%
50154 DRAINAGE, SURFACING AND SIGNALS LONNIE MARCHANT $4,073,837 $3,573,428 7/15/2003 99%
STP-2240(1)3 4700 SOUTH; 2700 WEST TO 2200 WEST J D MCNEIL CONST INC $1,047,183 2/19/2003 99%
50490 WIDENING, SIGNALS, SURFACING 1.8 KM LONNIE MARCHANT $1,243,738 $1,191,160 7/15/2002 155%

SAN JUAN

NH-0191(11)0 MONUMENT VALLEY WELCOME CENTER CALVIN L. WADSWORTH CONSTR $3,198,440 2%

50359 NEW WELCOME CENTER RUSS TANGREN $3,198,440 270W 0%

NH-0191(44)96 US-191; MP 96 TO MP 99 PAVEOVER INC $293,115 49%
51115 HOT IN PLACE RECYCLE RUSS TANGREN $293,115 $142,394 15W 80%
SP-0191(28)52 BLANDING TO MOAB WEEMINUCHE CONSTRUCTION AUTHORI $9,656,666 15%
70112 CONSTRUCT PASSING LANES RUSS TANGREN $9,656,666 $1,702,859 6/1/2005 45%
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SANPETE
STP-2496(1)0 JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM BROWN BROTHERS CONSTRUCTION CO. $4,399,746 38%
50618 GRADING, DRAINAGE & SURFACING $4,399,746 $1,862,999 180C 54%
SEVIER
BRO-LC41(12) Joseph Town Bridge 200 N. Over Sevier Valley Canal CARLISLE EXCAVATING $140,985
5107701D Bridge Replacement $140,985 30C
ISTP-70-2(40)37 |1-70 LANDSCAPE SOUTH RICHFIELD INTERCHANGE INTERMOUNTAIN SPRAYING & LANDSCAP $266,576 52%
50896 ENHANCE - BEAUTIFICATION $266,576 $147,407 50W 0%
STP-LC41(7) MARYSVALE CANYON BIKE PATH, SEVIER CROWLEY CONST. $1,281,636 27%
50459 DEVELOP BIKE PATH $1,281,636 $352,145 6/1/2005 67%
IM-70-1(51)7 |-70; CLEAR CREEK CANYON, MP 7 TO MP 17 PENHALL COMPANY AND SUBSIDIARIES $2,185,435 51%
50967 Road - Asphalt Pavement Rehabilitation REX FRIANT $2,185,435 $1,644,471 10/15/2004 43%
SP-0010(20)0 SR-10; Fremont Jct to Quitchupah Hill STAKER & PARSON COS INC DBA WESTEI $1,910,000 89%
70418 Bituminous Pavement, Rehabilitation REX FRIANT $1,910,000 $1,873,560 45W 92%
SUMMIT
FH34(001)6 SR-150; MIRROR LAKE HIGHWAY GRANITE CONSTRUCTION CO OF UT $3,050,050 0%
40037 ROAD, ASPHALT PAVEMENT REHAB, BRIDGE REPLACEMENT LONNIE MARCHANT $3,050,050 100W 0%
IBHF-IBRC-80-4(90)160 BRIDGE; CO. RD. OVER 1-80, 1.9 MILE E. OF WANSHIP RALPH L WADSWORTH CONSTR CO INC $1,018,824 6/9/2004 96%
50901 MAJOR BRIDGE REHAB LONNIE MARCHANT $1,519,485 $1,439,448 50W 89%
STP-0032(16)21 SR-32; PEOA TO WANSHIP STAKER & PARSON COS INC DBA STAKEF $1,788,580 0%
5085901D ROAD - ROTOMILL & OVERLAY LONNIE MARCHANT $1,788,580 90W 0%
STP-0035(2)0 SR-35; FRANCIS TO DIAMOND BAR RANCH STAKER & PARSON COS INC DBA STAKEF $1,519,078 0%
5090001D ROAD, ASPHALT PAVEMENT PRESERVATION LONNIE MARCHANT $1,519,078 80W 0%
TOOELE
SP-9999(705) 3 TRAFFIC SIGNAL SYSTEM IMRPOVEMENTS HIDDEN PEAK ELECTRIC CO INC $312,000 9/3/2004 94%
9017403C DESIGN AND CONSTRUCT THREE SIGNALS ON SR-36 BRANDON SQUIRE $332,622 $312,357 100C 100%
SP-9999(659) TWO LOCATIONS IN REGION 2 CACHE VALLEY ELECTRIC $135,083 96%
90129 SAFETY/TRAFFIC OPERATIONS DARREN ROSENSTEIN $140,393 $138,934 11/30/2003 100%
IM-80-1(36)50 1-80; Milepost 53 to Milepost 60 GRANITE CONSTRUCTION CO OF UT $3,828,862 0%
5104601D Bituminous Pavement, Rotomilll and Overlay ED ROCK $3,828,862 $275,998 60W 0%
SP-0036(14)56 TOOELE TO MILLS JCT STAKER & PARSON COS INC DBA STAKEF $15,856,858 46%
78006 WIDEN TO FOUR LANES ED ROCK $15,856,858 $8,491,655 470C 53%
UINTAH
BRO-LC47(6) MTN FUEL BRIDGE OVER WHITE RIVER 12.5 MI SE OUARY WADSWORTH BROS CONST CO INC $843,236 99%
50660 BRIDGE REPLACEMENT $888,749 $875,779 120W 87%
STP-2728(2)9 DRY FORK CANYON ROAD; RP 9.2 TO 12.6 NEAR VERNAL BURDICK PAVING $1,834,643 20%
50355 RECONSTRUCTION $1,834,643 $363,733 100W 40%
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UINTAH
BRF-0191(18)202 US-191 OVER ASHLEY CREEK NORTH OF VERNAL WADSWORTH BROS CONST CO INC $1,247,744 95%
50768 BRIDGE REPLACEMENT JACK LYMAN $1,327,901 $1,255,451 180C 88%
STP-0040(35)150 US-40, NAPLES ONE MILE EASTERLY BURDICK PAVING $1,763,120 8/11/2003 100%
50610 MINOR WIDENING JACK LYMAN $1,870,119 $1,856,738 9/15/2003 95%
STP-0191(22)212 US-191; STAUFFER CHEM. ENTR. TO RED CLOUD LOOP RD BURDICK PAVING $2,315,300 99%
50769 RESTORATION AND REHAB JACK LYMAN $2,469,737 $2,451,965 9/1/2004 100%
UTAH

BRO-LC49(27) SP. FK. RIV. POWERHOUSE RD. SE OF SP. FK. BUILD INC $843,482 3/10/2003 99%
50164 BRIDGE REPLACEMENT $1,096,954 $1,020,340 6/1/2003 93%
STP-0089(70)287 US-89 & SR-51; LANDSCAPE INTERCHANGE, SPRINGVILLE BECO CONSTR CO INC $391,493 7/15/2004 97%
50888 ENHANCEMENT - BEAUTIFICATION $391,493 $386,984 45W 162%
STP-2846(1)0 MAIN ST; 1700 NORTH TO 3000 NORTH, SPANISH FORK H E DAVIS CONSTRUCTION, INC $390,821 99%
50235 RECONSTRUCTION $390,821 $451,254 8/1/2002 95%
STP-CM-LC49(42) MAIN STREET @ |-15 IN AMERICAN FORK STAKER & PARSON COS INC DBA STAKEF $484,089 99%
50438 PARK & RIDE & ENHANCEMENTS $571,183 $546,773 60C 99%
*INH-IBRF-15-6(134)264 |-15 AT SR-75 INTERCHANGE (IRONTON) RALPH L WADSWORTH CONSTR CO INC $8,717,564 3/31/2004 53%
50256 Bridge Replacement GREG SEARLE $8,717,564 $5,216,583 9/30/2005 61%
*NH-HPP-15-6(135)266 1-15 WIDENING/UNIVERSITY AVENUE INTERCHANGE MODIFICATI GRANITE CONSTRUCTION CO OF UT $26,181,181 3/16/2000 99%
5036703c NEW INTERCHANGE AND WIDENING GREG SEARLE $29,170,075 $24,477,500 10/1/2001 101%
BRF-0006(25)159 US-6 OVER UPRR WEST OF SANTAQUIN RALPH L WADSWORTH CONSTR CO INC $1,606,906 8%

50902 BRIDGE REPLACEMENT GREG SEARLE $1,606,906 100W 0%

IM-15-4(42)269 I-15; Provo River to 800 North in Orem INTERMOUNTAIN SLURRY SEAL INC $204,400 7/28/2004 99%
51108 Bituminous Pavement, Rejuvination GREG SEARLE $220,081 $209,389 8W 63%
IM-15-6(146)286 1-15; NO. LEHI INTERCHANGE TO UT. CO. LINE, PMS STAKER & PARSON COS INC DBA STAKEF $793,941 99%
50951 RESURFACING GREG SEARLE $933,261 $920,757 21W 67%
ISTP-15-6(147)267 |1-15; MEDIAN BARRIER BETWEEN PROVO & AM. FORK MEADOW VALLEY CONTRACTORS INC $997,627 96%
50973 SAFETY GREG SEARLE $1,108,845 $1,022,734 12/1/2003 100%
ISTP-15-6(150)277 |-15; Pleasant Grove Interchange to 1200 W. Lehi MEADOW VALLEY CONTRACTORS INC $1,648,000 93%
51145 Add median barrier treatment GREG SEARLE $1,648,000 $1,411,958 80C 131%
NH-BRF-0006(10)178 SR-6, UPRR 0.5 MILES SE OF MOARK JCT WADSWORTH BROS CONST CO INC $1,557,895 98%
50333 BRIDGE REPLACEMENT GREG SEARLE $1,740,253 $1,598,837 11/1/2002 95%
SP-0089(63)310 SR-89 AT 300 WEST, LEHI SORENSEN (CRAIG F) CONSTRUCTION IN $188,558 99%
90104 SAFETY/TRAFFIC OPERATIONS GREG SEARLE $188,558 $139,243 30W 95%
STP-0089(41)278 US-89; SOUTH TO NORTH MAPLETON CITY LIMITS MEADOW VALLEY CONTRACTORS INC $2,698,274 1/2/2002 100%
50341 RESURFACING GREG SEARLE $3,058,045 $2,953,729 5/1/2002 106%
STP-0198(3)166 SR-198; PAYSON TO SPANISH FORK, PHASE TWO COP CONSTRUCTION CO $1,373,014 99%
50788 RESURFACING GREG SEARLE $1,926,542 $1,897,308 6/15/2004 93%
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UTAH
SP-0189(13)3 US-189; Univ. Ave & 1450 North, Provo SORENSEN (CRAIG F) CONSTRUCTION IN $106,833 100%
9017201D SAFETY/TRAFFIC OPERATIONS JACK LYMAN $115,863 $114,496 25W 100%
STP-0198(1)166 SR-198, PAYSON TO SPANISH FORK WESTERN QUALITY CONCRETE INC $3,763,092 1/23/2002 95%
50332 RESURFACING JEFF BAIRD $4,460,568 $4,387,017 11/15/2002 97%
NH-0265(5)2 SR-265 - UNIVERSITY PARKWAY AT UVSC GENEVA ROCK PRODUCTS INC $1,395,000 100%
51209 DESIGN BUILD JIM GOLDEN $1,400,272 $1,400,272 8/21/2004 100%
STP-2906(3)0 4800 WEST; CEDAR HILLS DR. TO ALPINE CITY LIMITS STAKER & PARSON COS INC DBA STAKEF $1,270,207 12/9/2002 100%
50327 RECONSTRUCTION ROBERT WESTOVER $1,436,264 $1,337,019 6/1/2003 97%
SP-9999(718) 1-15 SB RAMP & MAIN ST AM. FK; 100 E & CENTER ST, PL GROVE HAMILTON BROS ELECTRIC INC $178,783 0%
90182 Design & Construct New Traffic Signals STEVE POULSEN $178,783 75C 0%
WASATCH
STP-0040(47)16 HEBER CITY MAIN STREET PHASE Il J D MCNEIL CONST INC $459,699 100%
50987 BEAUTIFICATION ENCHANCEMENT PROJECT $459,699 $392,256 12/1/2003 100%
STP-3116(1)0 DANIELS ROAD; SR-40 TO SR-189 & WALLSBURG ROAD GRANITE CONSTRUCTION CO OF UT $1,268,268 7/7/2003 100%
50607 RECONSTRUCTION $1,843,709 $1,799,262 9/15/2003 91%
BHF-0113(2)1 SR-113 over Provo River, Charleston COP CONSTRUCTION CO $79,990
51129 BRIDGE REHAB. ( SCOUR ) F-513 JACK LYMAN $79,990 30C
NH-0189(13)15 US-189 in Wasatch County COP CONSTRUCTION CO $2,089,481 18%
51051 Intersection Improvements JACK LYMAN $2,089,481 $480,966 60W 0%
*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO DEER CREEK AMES CONSTRUCTION INC $53,909,851 12/6/2004 5%
50801 Road - New Construction JIM GOLDEN $53,909,851 $3,038,788 831C 10%
SB-UT02(005) SR-189; PROVO CANYON SCENIC BYWAY S & L LANDSCAPING & EXCAVATING $650,917
50837 NON-MOTORIZED TRAIL EXTENSION SCOTT ANDRUS $650,917 60W
WASHINGTON
STP-3190(1)0 HIGHLAND DRIVE; 1000 E TO CITY LIMITS, ST GEORGE INTERSTATE ROCK PRODUCTS INC $1,037,568 95%
50621 RECONSTRUCTION $1,194,736 $1,154,448 8/15/2003 81%
*SP-15-1(20)13 WASHINGTON INTERCHANGE AT RP 13 INTERSTATE ROCK PRODUCTS INC $6,407,341 3/18/2004 78%
78045 NEW INTERCHANGE CONSTRUCTION JIM MCCONNELL $6,407,341 $5,177,000 240W 68%
*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE WADSWORTH BROS CONST CO INC $11,107,156 5/28/2002 97%
05748 BRIDGE REPLACEMENT JIM MCCONNELL $12,537,265 $12,438,069 1/1/2004 100%
BRO-LC53(15) MAN O'WAR BRIDGE, BLOOMINGTON GERBER CONST INC $771,363 99%
50537 BRIDGE REPLACEMENT JIM MCCONNELL $771,363 $796,382 7/15/2002 88%
ISTP-15-1(64)36 |-15; RP. 36 to RP 38 MEADOW VALLEY CONTRACTORS INC $395,000 91%
51148 Median Barrier JIM MCCONNELL $395,000 $274,363 30w 33%
ISTP-15-2(49)27 1-15; RP 27 TO RP 167 HIKIAU, INC. $370,360 79%
51149 GUARDRAIL END TREATMENTS JIM MCCONNELL $370,360 $295,058 70W 0%
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WASHINGTON
SP-0018(32)2 SR-18; North of St. George SKY VIEW EXCAVATION & GRADING INC $370,274 70%
70419 Extend / Add Passing Lanes JIM MCCONNELL $370,274 $288,557 90C 52%

WEBER
SP-0079(3)3 WALL, 30TH & 31ST IN OGDEN WADSWORTH BROS CONST CO INC $14,294,148 11/14/2001 98%
78012 RECONSTRUCTION, GRADING, DRAINAGE, AND WIDENING KELLY BARRETT $18,823,893 $18,823,893 10/31/2003 79%
SP-0134(2)11 2700 NORTH; I-15 TO WASHINGTON, OGDEN STAKER & PARSON COS INC DBA JACK B $9,587,524 8/26/2003 99%
78049 MAJOR WIDENING KELLY BARRETT $10,523,582 $10,523,582 8/15/2003 108%
SP-0134(4)3 SR-134; Martini's Slough MP 3.2 LYNDON JONES CONSTRUCTION INC $206,999
70434 Bridge; Repair Box Culvert KELLY BARRETT $206,999 40W
SP-0203(3)0 SR-203; FROM SR-89 TO SR-39 GRANITE CONSTRUCTION CO OF UT $1,665,566 94%
31117 Open Graded Surface Course KELLY BARRETT $1,763,307 $1,763,307 40W 92%
STP-0039(10)19 SR-39 AT 500 SOUTH AND SR-167 BRAKE CHECK AREA GRANITE CONSTRUCTION CO OF UT $423,423 0%
50970 Safety Improvements, (HES) KELLY BARRETT $423,423 45C 0%
SP-9999(638) 3 SIGNALS IN REGION ONE CACHE VALLEY ELECTRIC $317,941 100%
90120 SAFETY/TRAFFIC OPERATIONS NICK PETERSON $329,314 $327,751 45W 93%
SP-9999(703) VARIOUS LOCATIONS ON SR-126 AND SR-39 RESTRUCTION CORPORATION $317,024 99%
70435 Bridge Polymer Overlays and Parapet Sealing NICK PETERSON $345,084 $342,972 25W 68%
IM-15-7(214)332 |-15 RAMPS; SR-126 TO SR-97 INTERMOUNTAIN SLURRY SEAL INC $855,000 0%
51120 Microsurfacing or Alternate OGSC STEVE NIEBERGALL $855,000 40C 0%
ISTP-15-8(107)339 |-15; 5600 SOUTH TO OGDEN SOUTHWEST CITY LIMITS SKY VIEW EXCAVATION & GRADING INC $586,971 2%
51141 Add Median Barrier STEVE NIEBERGALL $586,971 $165,650 35C 0%
STP-BRF-0060(1)1 SR-60 AT UP & L PENSTOCK J D MCNEIL CONST INC $434,652 8/30/2004 43%
50245 BRIDGE REPLACEMENT (NO. D-499) STEVE NIEBERGALL $434,652 $187,060 40W 133%
HPP-3462(1)3 NORTH OGDEN DIVIDE ROAD COP CONSTRUCTION CO $1,236,700 92%
50678 SAFETY IMPROVEMENTS WAYNE D FELIX $1,749,723 $1,730,727 6/1/2004 93%
SP-0235(1)1 SR-235 AT 2000 NORTH, NORTH ODGEN CACHE VALLEY ELECTRIC $71,319 96%
90140 NEW TRAFFIC SIGNAL INSTALLATION WAYNE D FELIX $83,482 $73,468 40C 80%
SP-9999(699) Two Intersections In Region One LIGHT SPEED CONSTRUCTION $157,578 98%
90168 New Traffic Signal Installation WAYNE D FELIX $185,427 $185,007 45C 84%
STP-3354(2)1 40TH STREET; GRAMERCY TO HARRISON, OGDEN STAKER & PARSON COS INC DBA JACK B $767,137 96%
05368 GRADING, SURFACING, DRAINAGE, SIGNING & SIGNALIZATION WAYNE D FELIX $1,540,472 $1,130,069 6/30/2002 91%

NOTES

X - NO REPORT RECEIVED

Z - TEMPORARILY SUSPENDED

* - NON-STEWARDSHIP PROJECTS

# - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

TOTAL ORIGINAL AMOUNT
TOTAL AUTHORIZED AMOUNT

$902,765,261
$949,958,985
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$510,685,289 TOTAL PAID AMOUNT
$439,273,697 BALANCE
$12,730,489 CONTRACTS COMPLETED THIS MONTH






